

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XVI–Karimnagar District– Providing BT to the Road from 61/0 KM of TO1 to Thotagopaiahpally via Nadimpally, MP Manthani” – Granting of Post facto Extension of Agreement Time up to 15.7.2013 without liquidated damages - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMNT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1609

Dated:11.10.2013
Read the following:

1. From the Chief Engineer, NABARD, PR, Hyderabad Lr.No.NB/RIDF XVI/KRN/ Thotagopaiahpally/2013, dt. 27.9 .2013.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD & RIAD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby grant post facto Extension of Agreement Time up to 15.7.2013 without liquidated damages, in respect of work, “Providing BT to the Road from 61/0 KM of TO1 to Thotagopaiahpally via Nadimpally, MP Manthani” in Karimnagar District sanctioned under NABARD RIDF-XVI as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD & RIAD, Hyderabad, shall take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Karimnagar District.
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER